530 Fifth Avenue, New York. NY 10036-5166 (212) 840-3990

Fred C.Hart Associates,inc.

5320

June 12, 1987

Chief, Investigations and Compliance Branch
Emergency and Remedfal Response Division
U.S. Environment al Protection Agency

26 Federal Plaza

New York, NY 10278

Attn: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:
Enclosed please find two copies of the Monthly Periodic Progress
Report for the period May 1, 1987 through May 31, 1987,
Sincerely,
FRED C. HART ASSOCIATES, INC.

‘;%&41416‘4,F§_ e dn

Frances B. Barker
Project Manager
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cc: J. Moorman

WN. Tucker
L. Worden
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY
MONTHLY PERIODIC PROGRESS REPORT

May 1, 1987-May 31, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index

No. CERCLA-50103 1{ssued to Natfonal Gypsum Company, the followin%
activities were conducted during the month of May 1987 on behalf o
Nat fonal Gypsum by Fred C. Hart Assocfates, Inc. (HART).

Section 1-C

On May 4, 1987, HART personnel met with EPA personnel to discuss the
Endangerment Assessment. At this meeting, it was decided that an
extension would not be required to complete the Remedial Investigation
Report. The Remedial Investigatfon Report was hand-delivered to EPA on
the May 29 deadline.

Work anticipated to occur in June includes collection of the first
round of groundwater and surface water monitoring samples.
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NATIONAL GYPSUM COMPANY

ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT }

May 1, 1987-May 31, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index

No. CERCLA-50103 1{ssued to National Gypsum Company, the following
activities were conducted during the month of May 1987 on behalf of

National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section 1-C

On May 4, 1987, HART personne) met with EPA personnel to discuss the
Endangerment Assessment, A this meeting, it was decided that an
extension would not be required to complete the Remedia) Investigation
Report. The Remedial Investigation Report was hand-delivered to EPA on
the May 29 deadline.

Work antficipated to occur fn June includes collection of the first
round of groundwater and surface water monitoring samples.
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